Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 06/01/2014 —06/30/2014

MONTHLY PROGRESS REPORT

June 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining Complete’

Labor $5,932.20 | $17,498.41 | $66,214.00 | $66,214.00 74% 26%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $75.00 $75.00 100% 0%

Subcontracting n/a n/a n/a n/a - n/a n/a

+ Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.
SUMMARY OF ACTIVITIES
Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
0O Delivered the Monthly Progress Report.

Subtask |.2 — Data Usability Evaluation
.\ SRC reviewed the [IVBA data that were received on May 28. SRC sent an email to EPA on
June 6 requesting a teleconference to discuss exposure point concentrations.
SRC participated in a teleconference with EPA on June 25 to discuss exposure point
concentrations.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors and Tox

Values)
7 On June 6, SRC delivered the Draft HHRA Workplan to EPA.

Task 2 — Baseline Human Health Risk Assessment
Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
Task has not begun..

Subtask 2.2 — Final Baseline Human Health Risk Assessment
Task has not begun.
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Task 3 — Project Closeout
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Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered
n/a None _|na n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation

SRC will continue to review the [VBA data that were received on May 28 and deliver a data .

usability memorandum to EPA.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors and Tox

Values)

SRC anticipates comments on the draft RAWP that was delivered in June.

Task 2 — Baseline Human Health Risk Assessment
Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
Task has not begun.

Task 3 — Project Closeout
Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered

n/a None n/a n/a n/a




ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None





